

## Report of Progress on ASEAN-India S & T Digital Library - Thailand

According to the collaboration between Indian Institute of Information Technology Allahabad and National Science and Technology Development Agency (NSTDA) on the ASEAN-India S & T Digital Library Project, NSTDA by STKS would like to submit the progress of the project as follows:

Items	Progress
Receiving the scanner	<ul style="list-style-type: none"><li>• On February 4, 2012, Ms Pallavi Singh, a coordinator for Thrinaina Informatics Ltd., India, emailed to inform that Thrinaina had shipped the scanner to the specified member states, including Thailand</li><li>• On February 6, 2012, the scanner was delivered to Suvarnabhumi Airport, Thailand</li><li>• On February 21, 2012, the STKS assigned team coordinated with DHL to clear customs of the shipment at total cost USD1815.97 (USD100 =THB 31.70 as of June 15, 2012)</li></ul>
Processing the custom and shipping charge reimbursement from IIIT-A	<ul style="list-style-type: none"><li>• On March 28, 2012, the STKS team coordinated with Ms. Pallavi on the reimbursement and emailed all related files to her for consideration</li><li>• On April 17, 2012, the team sent all official documents by DHL to Ms.Pallavi</li><li>• On April 19, 2012, the team was confirmed that Ms.Pallavi received the package</li></ul>
Reimbursement of the scanner delivery expenditure	<ul style="list-style-type: none"><li>• On Jun 18, 2012, the coordinator of Thrinaina Informatics company has informed via email about the reimbursement that has been done since May 17, 2012 by the amount of USD 1835.</li></ul>
Installing the scanner and having the trainingby Thrinaina Informaics Co.,Ltd.'s team (two people)	<ul style="list-style-type: none"><li>• On May 24-25, 2012, Mr. Vemuru Kiran Kumar and Mr. Potu Suresh Kumar commuted to STKS and installed the tool, including hosted the training to the STKS team.</li></ul>

**The collections of the digitization works (May-August 2012):**

No.	Name of Collection	Number of digitized collection	Number of digitized pages
1	Books and other literatures	147	20,000

Some of digitized collection (the bibliography information including the pdf files) are currently being input and uploaded on the website at URL: <http://www.nstda.or.th/asean-india-dl> .

And also we have prepared the OAI-PMH data provider via the URL: <http://www.nstda.or.th/asean-india-dl/oai> .

**The constraint:**

We have already asked for the approval from the IIIT Allahabad about the purchasement of the NAS (Network Attached Storage) machine instead of the PC and Server set (which we had already have those resoures). Until now we have not received the comment and response. The NAS machine purpose is for the storage of the digitized collections which their space will get larger and need the expansion in the near future.

**Contact information:**

Mr. Khansiri Atorn  
Science and Technology Knowledge Services,  
National Science and Technology Development Agency  
111 Thailand Science Park,  
Phahonyothin Road, Klong 1, Klong Luang,  
Pathumthani 12120, Thailand  
Email address: [khansiri@nstda.or.th](mailto:khansiri@nstda.or.th), [stks@nstda.or.th](mailto:stks@nstda.or.th)  
Tel. +66 2 564 7000 ext. 1240  
Fax. +66 2 564 7060